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MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE Early Sch(zr(;ule Late Overdue Early Schedule Late FY 1998
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0
FO 0 0 0 0 0 7 0 7
RL 6 1 0 0 0 38 0 45
Total Project 6 1 0 0 0 45 0 52
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